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August 17, 1989 
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INTRODUCED BY: 

PROPOSED NO.: 

MOTION NO. 7665 

BRUCE LAINQ 
Grant 

89-626 

A MOTION approving the facility master plan 
for the King County public health 
department and authorizing the executive to 
proceed with program planning for 
designated projects. 

WHEREAS, the King County executive and King County council 

directed the department of public health to prepare a master plan 

for public health facilities, and 

WHEREAS, the King County executive and King County council 

approved an ordinance calling for a special election for the 

purpose of submitting to the voters of King County a proposition 

to authorize the county to issue general obligation bonds to 

provide funds for capital improvement to the Seattle-King County 

public health department facilities, and 

WHEREAS, King County voters in the November 3, 1987 election 

approved this proposition, thereby authorizing general obligation 

bonds for capital facilities run by the health department, and 

WHEREAS, Ordinance 7159, Section 4C, required a facility 

master plan for an above grade non-parks CIP project to be 

submitted to the council for approval, and 

WHEREAS, the department of public health, in conjunction with 

the office of capital planning and development, has submitted a 

facility master plan for clinics and other health facilities as 

required, and 

WHEREAS, the facility master plan will implement the 

requirements set forth in the regional health care bond; 
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NOW, THEREFORE, BE IT MOVED by the Council of King County: 

A. The public health facility master plan is approved as 

detailed in Attachment 1. The following projects constitute 

Phases I and II of the master plan, with their approved sizes, 

preliminary budgets, and schedules. The county executive is 

authorized to proceed with implementation of the Phase I 

projects, provided that the executive complies with the 

requirements of K.C.C. 4.04, as amended. 

F ac il i ty Size 
Preliminary 

Budget 
Scheduled 
Completion 

Proposed 
Funding 

10 II Phase I 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

East 
(Eastgate) 

North 
(Totem Lake) 

South 
(Federal Way) 

Southwest 
(Remodel) 

20,770 s.f. 

26,220 s.f. 

11 ,025 s.f. 

13,217 s.f. 

Southeast 20,340 s.f. 
(Valley Med. Ctr.) 

$3,888,920 

$4,561,425 

$2,686,433 

$1,146,066 

$3,464,220 

Phase II (Budgets in 1989 dollars) 

South Kent/ 
Auburn 

Remodeled 
Auburn 

20,065 s.f. $3,801,927 

7,828 s.f. $1,118,938 

1991 

1991 

1991 

1990 

1992 

1995 

1995 

Bonds 

Bonds 

Bonds 

Bonds, C 

Property 
Sales 

Unknown 

Unknown 

B. The county executive is hereby authorized to proceed with 

facility program plans for the following projects, which 

incorporate the following uses in the approximate proportions 

noted: 

Personal 
Fa c i 1 i ty He a 1 th 

East 14,020 s.f. 

North .15,595 s.f. 

South 11,025 s.f. 

Southeast 20,340 s.f. 

0674H:CL:mls (8-17-89) 

Environmental 
Health 

6,750 s.f. 

2,750 s.f. 

N/A 

N/A 

-2-

Community 
Clinic 

N/A 

7,875 s.f. 

N/A 

N/A 

Total 

20,770 s.f 

26,220 s.f. 

11 ,025 s.f. 

20,340 s.f. 
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The council acknowledges prior approval of the Southwest 

remodel program plan through the 1989 CIP budget process. 

C. The county ·executi ve is di rected to reeva1 uate the 

4 Idemand, location, and sizing for the Phase II projects in 1993, 

5 ,and to present the council with recommendations for financing and 

6 II implementation of those projects. The council recognizes that 
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the size, budget and schedule for the Phase II projects may be 

revised as a result of the 1993 reevaluation. 

PASSED this ;lIS; day of &.fu.rl/ , 19 a. 
KING COUNTY COUNCIL 
KING COUNTY, WASHINGTON -

ATTEST: 

L~~C! 
1)epu'V Cl e r k 0 T the C 0 u n c i 1 
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SBA~LB-KING COUNTY D2PARTHBNT OF PUBLIC H2ALTH 
FACILITY HAlTBR PLAN 

AUQU8t 19.9 

KASTER PLAN 

Background 

7 6G;i 

The purpose of the Master Facilities Plan was to evaluate the 

facility needs now and in the future for the County Public Health 

centers. 

_ Recommendations are provided on the locations and size of future 

service centers, as well as near-term improvements for current 

sites. Recommendations are based on current and projected 

service requirements and support improvements needed in the 

operating efficiencies of the health centers. 

Approach and Recommendations 

The planning process involved members of the Health Department, 

including district administrators, managers from all divisions· 

and program coordinators. The process was monitored by a review 

team with representatives from the Facility Management DiVision, 

King County Budget Office, King County Council Staff and the 

Health Department. 

CIP - 1 



The population projections and increase in the number of low 

income persons living outside the City of Seattle were 

significant factors in developing the Facilities Plan. It is 

projected that the County will experience significant growth 

particularly in East and South King COunty. The low income 

population will continue to be dispersed, requiring the siting of 

public facilities throughout the County on convenient 

transportation routes. The growth in the number of low income 

individuals will accentuate the need for public and community 

providers to work closely in meeting the health care needs of the 

, County's poor. 

Based upon such information, twenty-one individual potential 

sites were analyzed. The most desirable sites were grouped into 

"systems" and evaluated in relationship to each other. Criteria 

included improved access for the public to both Personal Health 

and Environmental Health services, target areas which were not 

duplicative, proximity to other major health care facilities, 

financial feasibility and optimal use of available capital funds. 

This evaluation resulted in the following recommendations: 

o The construction of new facilities in Eastgate, 

Totem Lake and Federal Way. This is consistent 

with the Bond's intent to replace the existing 

East Public Health Center, construct a new 

CIP - 2 



facility in South King County and pr~vide a north 

satellite. 

o The roof replacement and ~emodeling of the 

eXisting Southwest Public Health Center. This 

will p~rmit the existing faci~ity to continue to 

meet the needs of the southwest portion of 

the County. 

o The remodeling of the existing Southeast Public 

Health Care Center to remedy immediate problems. 

7 6f15 

These projects comprise facilities funded through the Regional 

Health Care Bond approved by the voters in 1987. The Master 

Facilities Plari identified additional facility needs to be 

pursued after tne Bond Projects are completed. They are: 

o The construction of a new facility to replace the 

existing center in Renton; replacement of the South 

Public Health Center with a new site "in the area and 

the re-use of the existing South Public Health Center 

as a dental clinic. 

o It is recommended that these projects be considered in 

the following manner: 

CIP - 3 



Replacement of the current Southeast Public Health 

center: The remodel of the existing facility to 

address Southeast's immediate space and exam room 

shortage should be pu~sued immediately. A 

replacement facility for Southeast Renton should 

be completed by 1992. 

The availability of land in and around Valley 

Medical Center has been reviewed by the Health 

Department and Real Property. There is land 

available in close proximity to Valley Medical 

Center. Property zoned for medical clinic use 

near Talbot and Carr Roads can be currently 

purchased for $3.90/sq. ft. 

The Department recommends the purchase of land as 

soon as possible to ensure its availability at a 

reasonable cost for construction of a new facility 

in 1991-1992 time period. If the County waits 

until 1991 to purchase property, availability and 

cost may prohibit such an acquisition. There are 

funds available in the Health Centers Construction 

Fund .333 to cover the cost of acquisition. 

Replacement of the current South Public Health 

Center: The future use of the South Public Health 

CIP - 4 



center should be 

critical facility 

.7 So!) 
reviewed in 1993 once the other 

priorities have been met. The 

size and location of the proposed Kent/Auburn site 

will depend upon the mix of environmental and 

personal health services. 

It is recommended that these factors be reviewed 

once the new facilities at Totem Lake, Eastgate, 

Federal Way and Valley Medical Center are 

completed. At that time, an updated 

recommendation can be made to determine the 

location and size of the proposed new facility. 

Environmental Health staff will require a leased 

space in South King County until a new 'South 

County facility is constructed. 

The Department recommends the 

facility needs of the County 

above capital plan to meet the 

and the Environmental Health 

Divisions for the following reasons: 

o The recommended system provides services to the East 

side, Federal Way and Southeast portion of the County. 

It provides access to the Kent' Valley, which is 

currently underserved, through the construction of a 

new facility. near Valley Medical Center and in the 
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future through the addition of a South Kent/Auburn 

facllity. 

o It places two sites close to existing Public Hospital 

District hospitals in the County (Evergreen and Valley 

Medical Center). t, 

o It provides for capital funds for Environmental Health 

in Totem Lake and Eastgate in the first phase of 

construction. This reduces future leasing costs 

experienced in other scenarios. 

o It provides for co-location with a community clinic in 

the Totem Lake facility as well as jointly provided 

services with a community clinic in the Federal Way 

facility. 

o The highest priority projects can be financed out of 

the aegional Health Services Bond. The construction of 

the Valley Medical site can be financed through the 

sale of the Fisher Farms property, eXisting East Public 

Health center and the existing Southeast (Renton) 

Public Health Center. 

o It identifies future needs in order to allocate capital 

funds for construction of the South Kent/Auburn project 

CIP - 6 
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as well as the ~emode1 of the existing Auburn site once 

a decision is made to proceed. The cu~~pnt timeline 

for the construction of a new S. Kent facility is 1994-

1995. 

Anticipated funds for constr'uction of the 

Medical site are from the sale of: 

Fisher Farms - $560,000 

East - $1,298,000 

Southeast - $1,688,000 

Valley 

Proposed Facilities 

In November 1987, voters of King County passed a bond issue 

providing approximately $11,400,000 for capital improvements for 

Health Department facilities in the County. The County Division 

currently has four District Centers, one each in Bellevue (East), 

Renton (Southeast), Auburn and White Center (Southwest). 

The bond resolution identifies the priorities to ~ addressed by 

the funds: 

CIP - 7 



o A new roof at Southwest (White Center) 

o Improvements at Southeast (Renton) 

o Replacement of the East Public Health. Center 

o Replacement or addition to the .South Health Center 

in South King County 

The resolution also suggests that a north satellite clinic and 

co-l:;;cations with community clinics be developed. The overall 

purpose is to improve access to services for low-income residents 

in a cost-effective manner. 

In order to provide access to the Kent Valley area, Phase I also 

includes the construction of a replacement facility for the 

Southeast Public Health Center near Valley Medical Center. This 

facility will be financed through the sale of existing property. 

Impact on Operations 

The Master Facilities Plan identifies the need for additional 

sites to meet the growing needs of the County. It is projected 

that the population outside the City of Seattle will increase by 

24\ over the next ten years, while the low income population will 

increase by 30\. If such projections are accurate, the Health 

Department will be faced with an increase in workload, 

particularly from the rapidly growing East side and South King 

County jurisdictions. 

CIP - 8 
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The new facilities will allow the Department to respond to this 

need. Current health centers are inefficient and overcrowded. 

The new facilities will create appropriate adjacencies between 

exam ro.orns and related patient needs such as the lab, nursing 

stations and public areas. The recommended locations of the 

sites will improve access for the public as well as reduce travel 

time for Health Department staff. It is estimated that the new 
/ 

facilities' productivity will increase sufficiently to allow the 

existing number of personnel in the four County sites to staff 

the proposed six sites and maintain current service levels. 

However, the location of the new site locations for Federal Way 

and Totem Lake are likely to attract additional users from the 

area. Reimbursement from the suburban cities, fees, the state 

and Federal government are likely to increase as healthproblerns 

such as AIDS, infant mortality and environmental issues continue 

to impact the area. The new facilities would permit such growth 

and could be staffed in the future based upon the demand and the 

public's willingness to support ·such services. 

The following table summarizes the space requirements of the new 

Phase I facilities: 
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BuildingSguare Foo~age by Site/Use 

Comm. Total 
Location Pers. Health Env. Health Clinic §.g.Ft. 

East (Eastgate) 14,020 6,750 0 .20,770 

North (Totem Lake) 15,595 2,750 7,875 26,220 

South (Federal Way) 11,025 0 0 11,025 

Southeast(Valley Med) 20,340 0 0 20,340 

Project Description 

The criterion for a new Public Health facility is that it be 

planned to meet both current and future needs of the Health 

Department. Recognizing that program requirements will change in 

function as well as size, new facilities with a 20 to 30 year 

economic life should be able to accommodate these types of 

changes without interruption of existing services and with 

minimal future capital expenditures. 

The capital improvement plan, described in Ordinance No. 8196, 

August, 24, 1987, and approved by the voters as part of the 

Regional Health Care Bonds, calls for new health centers in East, 

south and North King County. 

It is proposed that sufficient land be purchased at these three 

locations ·to accommodate the estimated expansion requirements for 
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20 to 30 years. Additionally, this will allow the flexibility to 

co-locate community health centers and environmental health 

offices. 

It is also proposed that a design for a prototype public health 

building be developed for use in all ~ublic health community 

centers. This prototype will incorporate modular, structural, 

mechanical and electrical systems into a floor plan design that 

will provide for efficient circulation of staff and clients. The 

modular systems will allow for expansion, relocation and changes 

in types of se~vices at minimal cost. This prototype design 

_ provides a graphic representation of program requirements and 

takes the place of most of the information required in a written 

facility program plan. The only modifications necessary to 

provide a complete 

amounts, type of 

location. 

program plan will 

spaces and site 

be the description of the 

issues for a particular 

The cost of the prototype design is estimated at no more than 

$30,000. 

In addition to these new facilities, the existing Renton Health 

Care Center will be remodeled and the roof will be repaired at 

the Southwest 'Health Center. 

locations of the projects. 

Attachment A shows the approximate 

CIP - 11 



Preliminary budgets and cash flows follow. Due to the distinct 

funding sources, the bond projects are separated from the Valley 

Medical Center project. 
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Preliminary Project Schedule 

NEW BUILDINGS 

o April 10, 1989 - Submit plan to Council. 

o 

o 

o 

_ 0 

o 

o 

o 

o 

o 

o 

o 

o 

June 20, 1989 

June 20, 1989 

July 27, 1989 

July 27, 1989 

Sept 30, 1989 

oct 30, 1989 

oct 30, 1989 

Jan 1, 1990 

Jan 1, 1990 

Jan 30, 1990 

June 1990 

August 1990 

- Selection process: prototype consultant. 

- Initiate site selection and purchase. 

- Revised Facilities Master Plan to Council. 

- Program plan - Renton to Council. 

- Complete prototype design. start Renton 

renovation. 

- Complete land purchases. 

- Submit program plans for bond financed 

facilities for approval. 

- Selection process: architect/engineer. 

- Complete Renton renovation. 

- start design of bond financed facilities. 

Program plan for new Valley Medical center 

site. 

- Bids for bond financed facilities to 

Council. 

o September 1990 - Construction starts for bond financed 

facilities. 

CIP - 13 



o Jal1uary 1991 

o April 1991 

o June 1991 

o June 1992 

RENOVATIONS 

- Begin design of new Valley Medical Center 

site based on prototype. 

- Move in to Totem Lake, Federal Way and 

Eastgate. 

- Begin construction of new Valley Medical 

Center site. 

- Valley Medical Center site completed. 

o Southwest schedule per separate program plan. 

CIP - 14 



DEPARTMENT OF HEALTH 

PHASE 1 FACILITIES 
NEW CONSTRUCTION 

LAND AND BUILDING SIZE 

AUGUST 1989 
(REVISED) 
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===================================================================== 
LOCATION EAS'l' NOR'l'H SOUTH SOUTHEAST 'l'OTAL" 

VHC 

LAND SIZE (SF) 115,000 115,000 115,000 115,000 460,000 

BUILDING SIZE (GSF) 

PERSONAL HEALTH 14,020 15,595 11,025 20,340 60,980 

ENVIRON" HEALTH 6,750 2,750 0 0 9,500 

COMMUN, CLINIC 0 7,875 0 0 7,875 

TOTAL 20,770 26,220 11,025 20,340 78,355 
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DEPARTMENT OF HEALTH Date: 21-Jul-89 

PRELIMINARY PROJECT BUDGET (REVISED) - PHASE I BONO FUNDS 

Estimate By: OCP&D Project Duration: 26 lIonths 
=============================================:========================================== 

TASK 
======================================================================================== 

003 Construction 
New Construction 
Site Development 

Square Feet 
Cost per Sq Ft 

58,015 
$78.88 

$4,576,223 
$377 ,098 

Maximum Allowable Construction Cost (HACC) 

Sales Tax 8.1~ 
Surveys, Permits & Fees 
Owners Test, Inspections, & Superv. 
Sub-total 

Calculated Element 003 

$401,219 
$99,066 
$99,066 

$599,352 

$4,953,321 

$599,352 

$5,552,6l3 
------------~---------------------------------------------------------------------------

001 Non-County Force Design 

Physical Planning $445,799 
This includes all AlE fees, and other design related costs 
(extra services, prints, reproduction, etc ••• ). 

004 

005 

Calculated Element 001 

Movable Equipment & Furnishings (by Owner) 

Calculated Element 004 

Contingency 
Contingency 

calculated Element 005 

009 Project Administration 

OTHER 

Calculated Element 009 

Land Costs 
Transition Expenses Allowance 
Prototype design 
Southwest Roof Replacement 
Renton renovation 
TOTAL - OTHER: 

Calculated Total Project by Task 

1% FOR ART (tot. by task -(other + equipment» 

$660,000 

$297,199 

$222,013 

$3,450,000 
$450,000 
$30,000 

$152,000 
$54,473 

$4,136,473 

$445,799 

$660,000 

6~ of MACC 
$297,199 

$4,136,473 

$11,092,144 

$62,957 
============================================================~=========================== 

SUB-TOTAL 
ADMINISTRATION 
pl)nl~r"T r"nC:T 

$11,155,100 
$222,013 

.... 44 .,......,..., 44"" 
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DEPARTMENT OF HEALTH PROJECT DIRECTOR - DONALD M. CHERNO 
CIP EXPENDITURE PLAN - PHASE I 500 4TH AVE., ROOM 320·. 
WORST CASE SCENARIO SEATTLE, WA 98104 
JULY 18,1989 - REVISED (206) 296 - 0636 

EVENT DATE ADMIN PLANNING CONSTRUCTION EQUIPMENT CONTINGENCY OTHER TOTAL 
========================================================================================================= 

Har 89 S5.198 55.198 
Apr S5.198 S5.198 
May S5.198 $5.198 
June S5.198 S5.198 

LAND July 55.198 $345.000 $350.198 
Aug $5.198 $5.198 

PROTOTYPE Sep $5.198 $30.000 $35.196 
Oct $5.198 $5.198 

LAND BAL. Nov $5,198 $3.105,000 $3.110.198 
Dec $5.198 $32.143 537.341 
Jan 90 $11.769 $59.440 $54.473 $32.143 $157,825 
Feb $11.769 $59.440 S32.143 $103.352 
Mar $11.769 559.440 $32.143 $103,352 
Apr $11,769 $59.440 $32.143 $103.352 
May $11,769 $59,440 $32.143 5103.352 
Jun $11.769 $59.440 $32,143 5103.352 
Jul $11.769 $8.916 $32.143 $52,828 
Aug $11,769 $8.916 $633,853 $32.143 $686.681 
Sep $11,769 $8.916 $633.853 532.143 $686.681 
Oct $11.769 $8.916 $633.853 $32.143 5686,681 
Nov $11 ,769 $8.916 5633,853 $32.143 $686.681 

EQUIPMENT Dec $11.769 $8.916 $633.853 $132.000 532.143 $818,681 
Jan 91 $7,577 58.916 5633,853 5132,000 532,143 5814,489 

1% ART Feb $7.577 58,916 $633,853 5132,000 562,957 5845,303 
Mar 57,577 $8,916 5633,853 $132,000 5782,346 
Apr $7,577 58,916 $633,853 $132,000 $297,199 $1,079,545 

$223,516 $475,800 $5.759,150 $660,000 $297.199 $3,962.957 $11,378,622 
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DEPARTMENT OF PUBLIC HEALTH PROJECT DIRECTOR - DONALD M. CHERNO 
CONSTRUCTION FUND CASH FLOW ESTIMATE 500 4TH AVE., ROOM 320 
JULY 18, 1989 (REVISED) SEATTLE, WA 98104 
PHASE I (206) 296 - 0636 

ASSUMPTIONS 
Bond Amt= $11 ,457.323 Const Ending: JAN. 1991 
Issuance 

Cost: $28.420 
Int Rate: 0.0704 Compounded Quarterly 
=========== ============ ============== ============== ============== ============== 

Month Beginning Const Period 
Date Period Cash Outlays (1) lnt Earn Balance 
=========== ============ ============== ============== ============== ============== 

Dec 88 1 $11 ,457 ,323 . $0 567.216 $11 ,524 .539 
Jan 89 2 $11 ,524,539 $0 $67,611 $11.592,150 
Feb 89 3 $11.592,150 $0 $68,007 $11,660,157 

4 $11,660,157 . $5,198 $68,376 $11,723,335 
5 $11 ,723.335 $5,198 $68,746 $11.786,883 
6 $11,786,883 $5,198 $69,119 $11 ,850,805 
7 $11 ,850,805 $5.198 $69,494 $11.915.101 

July 89 8 $11,915,101 $350,198 $67,847 $11,632,750 
9 $11 ,632,750 $5,198 $68,215 $11.695,767 

10 $11.695.767 $35.198 $68.409 $11.728.978 
11 $11 ,n8 .978 $5,198 $68,780 $11,792,559 
12 $11,792,559 $3.110,198 $50,937 $8,733,298 
13 $8,733,298 $37,341 $51,016 . $8,746,973 

Jan 90 14 $8,746,973 $157,825 $50,390 $8,639,538 
15 $8,639,538 $103,352 $50,079 $8,586,265 
16 $8,586,265 $103,352 $49,766 $8,532,679 
17 $8,532,679 $103,352 $49.452 $8.478,779 
18 $8,478,779 $103.35? $49,136 $8,424.563 
19 $8,424,563 $103.352 $48,818 $8,370,029 

July 90 20 $8,370,029 $52,828 $48,794 $8,365,995 
21 $8,365,995 . $686,681 $45,052 $7,724,366 
22 $7,724,366 $686,681 $41,288 $7,078,973 
23 $7,078,973 $686,681 $37,501 ~6,429,793 

24 $6,429,793 $686,681 $33.693 $5,776,805 
25 $5,776,805 $818,681 $29,088 $4,987,212 

Jan 91 26 $4,987,212 $814,489 $24,480 $4.197.203 
27 $4,197,203 $845,303 $19,664 $3,371,564 
28 $3,371,564 $782,346 $15,190 $2,604,408 

Apr 91 29 $2,604,408 $1,079,545 $8,946 $1,533,809 

========== ============ ============= ============== ============== 
$259,408,793 $11 ,378 ,624 $1,455,110 $249,485,279 
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tL TBU'JZ 13-Jun-S9· 

PRELIMINARY PROJECT BUOGET - EAST FACILITY 

Esti~ate By: OCP&O Project Duration: 26 lonths 
=======::====::::=================================================================:::=== 

TASK 
::==============:===========:=======~=======:::========================================= 

003 Construction 
New Construction 
Site Development 

Square Feet 
Cost per Sq·n 

20,770 
$78.88 

Sl,638,338 
$135,005 

~~xiJUt Allowable Construction Cost (MACC) 

Sales Tax B.lt 
Surveys, Perlits· & Fees 
Owners Test, Inspections, & $uperv. 
Sub-tot.d· 

Calculated Element 003 

f143,641 
$35,467 
535,461 

$214,574 

$l,773,3~3 

$214,574 

$1,967,917 
----------~-----------------------------------------------------------------------------

001 : Non-County Force Design 

Physical Planning $159,601 
This includes all AlE fees, and other design related costs 
(extra services, prints, re~roduction! etc ••• ). 

004 

005 

Calculated Element 001 

Movable Equipment ~ Furnishinss (by ~"ner) 

Calculated Ele~ent 004 

Contingency 
. Conti n~ency 

Calculated Element 005 

0~9 : Project Adlinistration 

OiH::R 

I 
I 

: Calculated Eleeent 009 

Land· Costs 
Transition Expenses Allo~!n~e 
TOT~ - OTHER: 

Calculated Total Project by Task 

S23t.,209 

!106,401 

$76,253 

$1,150 ,000 
S150,OOO 

fi,300,OOO 

1% FOR ART (tot. by task -(other t eq~ipmentJ) 

5159,601 

!236 ,209 

6~ of HACC 
sl06,401 

$1,300,000 

$3,790,128 

$22,539 
=======:=:=====:=====~==:=============================================================== 

sua-TOiAL . 
~INISTRA TION 
P~6JECT COST 

S3,812,667 
$76,25~ 

S3,888,920 

76C3 

CIP-19 



HlTBU03 - 13-Jun-89 

PRELIMINARY PROJECT SUOG~T - NORTH fACILITY 

EstiMate By: OCP1D Project Duration: 26 lonths 
::==================================================::==========:==:::=================: 

Tf\SK 
======================================================================================== 

003 Construction 
He. Construction 
Site Development 

S::juare Feet 
Cost per Sq ft 

26,220 
$78:88 

$2,06S,23~ 

$170,430 

Maximum Kll~wable Construction Cost (MACe) 

Sales Tax 8.1~ 
Surveys, Perlits & Fees 
Owners Test, Inspections, « $uperv. 
Sub-total 

Calculated Ele~ent 003 

S181 ,332 
$44,773 
$44,773 

$270,878 

$2,238,664 

$270,878 

$2,509,542 
----------------------------~----------------------------------------------------------

001 Non-County Force Design 

PhYSleal Planning $201,480 
This ineludes a.ll AlE f~s, and other design related costs 
(extra services, prints, reproduction, etc ••• ). 

004 

O ... ~ 
,,::> 

Calculated Element 001 

H~vable Equi~ment & Furnishings (by Owner) 

Calculated Element 004 

Contin~ncy 
Contin~en~y 

C!lc'.!leted ElelTlent OOS 

009 Project Adr.inistration 

OT~R 

Calculated Element 009 

Land Costs 
Transition Expenses Allowance 
TOi~ - OTtER: 

Calculated iotal Project by Task 

$29: ,190 

t!3~,320 

$e9,4~O 

$1,150,000 
flSO,OOO 

$1,300,000 

£201,460 

£298,190 

6% of MA~C 
$134,320 

$1,300,000 

54,443,531 
----------------------------------------------------------------------------------------

1% fOR A.:n (tot. br task -( other .'t equiP1llent» S28,453 
============~==============:=~========================================================== 

SUS-TOTA!.. 
ADMIN! STRATI ON 
PROJECT CCST 

$4,471 ,geS 
SS9,440 

$4,561,425 



... '" -. .. .... ... I; .... ~' 

Hl~' - 13~Jun~89 

PRELIMINARY PROJECT BUDGET - SOUTH FACILITY 

Estir.ate By: OCP~O Project Duration: . 26 IDOnths 
=============:::===========:========================:=================================== 

TASK 
:======::=:========================~==================================================== 

003 Construction 
New Construction 
Site Deveiopment 

Square Feet 
Cost per Sq Ft 

11,025 
$76.66 

$869,652 
$71,663 

HaxiWJr. All~able Construction Cost (HACC) 

Sales Tax 8.1% 
SUrveys, Per&its & Fees 
Owners iest, 1 nspectiont, & Superv. 
SUb-total 

Calculated Ele.ent 003 

$76.246 
$18,626 
S18,826 

$113,899 

$941,315 

$113,899 

S1 ,055,214 
----------------------------------------------------------------------------------------

~01 Hon-County rorce Design 

Physical Planning $84,716 
This i~:ludes all AlE fees, and other design related costs 
(ex~ra services, prin~!, reproduction, etc ••. ). 

Calcula~ed Element 001 $8~ ,718 

---------------------------------------------------~------------------------------------
0-04 

"-"Iv,,;) 

Movable EqJipment & Furnishin~s (by Owner) 

Calculatec £lement 004 

Contif)gen:y 
Contin~enc)' 

Calculated El~nt 005 

009 Project ~inistration 

eirE? 

calculated Elel!nt 009 

Land Costs 
irar~ition·Excenses Allowance 
TOTAL - Oit€R: 

Calculated Total Project by Task 

1% fOR ART (tot. by task -(other t eq~ipment» 

$125,363 

SS6,479 

S~2,675 

fl,lSO,OOO 
5150,000 

tl,300,OOO 

$125,3e3 

6% of MACC 
556,479 

$1,300,000 

52,621,794 

$1l,9~ 

=======:================================================================================ 

sue-TOT A!.. 

~!lirSTR.4TION 

PROJ::CT CC5T 

'2,633,758 
$52,675 

S2,686,433 

7665 

,..Tn .,1 



DEPARTMENT OF HEALTH 

PRELIMINARY PROJECT BUDGET - RENTON FACILITY 

Estimate By: OCP&D Project Duration: 

Date: 19-Jul-89 

4 months 
=================================::===================================================== 

TASK 
======================================================================================== 

003 construction 
Remodel. 
Site Development 

Square Feet 8,000 
Cost per Sq Ft $1.50 

Maximum Allowable Construction Cost (MACC) 

Sales Tax 8.1% . 
Surveys, Permits & Fees 
Owners Test, Inspections, & Superv. 
Sub-total 

Calculated Element 003 

$12,000 
so 

$972 
$240 
$240 

$1,452 

$12.000 

$1,452 

$13,452 
-----------~----------------------------------------------------------------------------

001 Non-County Force Design 

Physical Planning $0 
This includes all AlE fees, and other design related costs 
(extra services, prints, reproduction, etc ••• ). 

Calculated Element 001 $0 
----------------------------------------------------------------------------------------

004 

005 

Movable Equipment & Furnishings (by Owner) 

Calculated Element 004 

Contingency 
Contingency 

Calculated Element 005 

$33,000 

$1,800 

$33,000 

15% of MACC 
$1,800 

----------------------------------------------------------------------------------------
009 : Project Administration 

I 
I 
I 

. I Calculated Element 009 
$1,068 

----------------------------------------------------------------------------------------
OTHER Land Costs 

Transition Expenses Allowance 
TOTAL - OTHER: 

Calculated Total Project by Task 

$0 
$5,000 
$5,000 $5,000 

$53,252 
----------~-----------------------------------------------------------------------------

1% FOR ART (tot. by task -(other + equipment» $153 
======================================================================================== 

SUB-TOTAL 
ADMINISTRATION 
PROJECT COST 

$53,405 
$1,068 

$54,473 



DEPARTMENT OF HEAlTH Date: 14-Aug-89 

PRELIMINARY PROJECT BUDGET - VHC FACILITY 

Estimate By: OCP&D Project Duration: 26 months 
======================================================================================== 

TASK 
======================================================================================== 

003 Construction 
New Construction 
Site Development 

20,340 

$1,735,441 
$132,210 

Square Feet 
Cost per Sq Ft $85.32 (inc.4'lyr esc. 89-91) 

Maximum Allowable Construction Cost (MACC) 

Sales Tax 8.1' 
Surveys, Permits & Fees 
Owners Test, Inspections, & Superv. 
SUb-total 

Calculated Element 003 

001 Non-County Force Design 

$151,280 
$37,353 
$37,353 

$225,986 

Physical Planning $168,089 

$1,867,651 

$225,986 

$2,093,637 

This includes all AlE fees, and other design related costs 
(extra services, prints, reproduction, etc ••• ). 

Calculated Element 001 

004 Movable Equipment & Furnishings (by Owner) 

Calculated Element 004 

005 : Contingency 
: Contingency 
: Calculated Element 005 

009 Project Administration 

Calculated Element 009 

rHER : Land Costs 
Transition Expenses Allowance 
TOTAL - OTHER: 

Calculated Total Project by Task 

$248,771 

$112,059 

$67,926 

$600,000 
$150,000 
$750,000 

$168,089 

$248,771 

6' of MACC 
$112,059 

$750,000 

$3,372,556 
._-------------------------------------------------------------------------------------: l' FOR ART (tot. by task -(other + equipment» $23,738 
::::::::::::::::::::::::::::::::::::::::::::::::::::::================================= 

SUB-TOTAL 
ADMINISTRATION 
PROJECT COST 

$3,396,294 
$67,926 

$3,464,220 

7665 

CIP - 23 



" 

AUG 14. 1989 (REVISED) SEATTLE. WA 98104 
PHASE I - VHC FACILITY ( 206) 296 - 0636 

ASSUMPTIONS 
Funds -

Fisher Farms $560.000 
East $1.297.920 
Southeast $1.687.296 

, 
Int Rate: 0.~95 Compounded Quarterly 
=========== ============ ============== ============== ============== =============& 

Month. Beginning Const Period 
Date Period cash Outlays (1) Int Earn Balance 
=========== ============ ============== ============== ============:s ============== 

May 89 1 S560.000 SO S4.433 S564.433 
Jun 89 2 S564.433 $0 $4.468 S~.902 

3 S568.902 $500.000 S545 S69.447 
4 $69,447 SO $550 S69.997 
5 $69,'1'17 SO S554 S70.551 
6 S70,"51 SO S559 S71.110 
7 S71, ... \() SO S186 S71.295 

Dec 89 8 $71 ,295 SO S564 $71,860 
9 $71.860 $0 $569 $n.429 

10 S72,429 SO $573 $73,002 
11 $73.002 $0 $578 $73,580 
12 $73,580 SO $583 $74,163 
13 $74,163 $0 $587 $74,750 

Jun 90 14 $74,750 SO $592 $75,342 
15 $75,342 $0 $596 $75.938 
16 $75,938 $0 $601 $76,539 
17 $76,539 $0 $606 $77,145 
18 $77 ,145 $0 S611 $77,756 
19 $77 ,756 $0 $616 $78,371 

Dec 90 20 $78,371 SO $620 $78,992 
21 $1,376,912 $26,000 $10,695 $1,361,607 
22 Sl,361,607 $26,000 $10,574 Sl,346,180 
23 $1,346.180 $26,000 $10,451 $1,330,632 
24 $1,330,632 $26,000 $10,328 Sl,314.960 
25 $1,314.960 S26,000 $10.204 $1.299.164 

Jun 91 26 $1.299.164 $26.000 $10.079 Sl.283.243 
27 $1.283,243 $162.230 S8.875 $1.129.888 
28 $1.129,888 $162.230 $7,661 $975.319 
29 $975.319 $162.230 S6.437 $819,526 
30 $819.526 $162.230 $5.204 $662.499 
31 $662,499 $162.230 $3,960 $504.230 

Oec91 32 $504.230 $262,230 $1.916 $243.915 
33 $243,915 S2oo.102 $347 $44,160 
34 $44,160 $200,102 (S1,235) (S157,176) 
3S ($157,176) $200,102 (S2,828) ($360,107) 
36 ($360 ,107) $393,549 (S5.966) ($759,622) 
37 ($759,622) S200,102 (S7.598) ($967,322) 

Jun 92 38 ($967,322) S2OO,102 ($9.242) ($1,176,666 ) 
39 ($1,176,666) $351,484 ($12.098) ( S1 ,540 ,248) 
40 $147,048 SO $1,164 $148,212 
41 $148,212 SO $1,173 $149,386 
42 S149,386 SO S1,183 S150,568 
43 $150,568 SO S1.192 $151,760 

Dec 92 44 $151,760 SO Sl.201 Sl52,962 
45 $152,962 $0 S1.211 Sl54,173 
46 $154,173 $0 Sl.221 S155,393 
47 S155.393 $0 Sl.230 S156,623 
48 S156.623 SO S1.240 S157.863 
49 $157.863 SO Sl.250 S159.113 

Jun 93 50 $159,1,.13 SO S1.26O S160.373 
========== ============ ============= ============== ============== ============== 

S14.901.053 S3.474.923 S90.080 Sl1.516.210 CIP - 24 
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PHASE II 

The new bond-supported facilities should be completed by 1991. 
The new facility near Valley Medical center should be completed 
by 1992. Phase II entails facilities to meet the projected 
growth of population in South King County. The following table 
summarizes the space requirements for the Phase II projects. 

Project budqets are attached. There are no identified funds for 
the South Kent and remodeled Auburn Dental center. The projected 
costs of these two projects are $4,920,763. 

DEPARTMENT OF HEALTH 

PHASE II FACILITIES 
NEW CONSTRUCTION 

LAND AND BUILDING SIZE 

AUGUST 1989 
(REVISED) 

========================================================== 
LOCATION SOUTH KENT REMODELED TOTAL 

AUBURN AUBURN 
DENTAL 

LAND SIZE (SF) 115,000 0 115,000 

BUILDING SIZE (GSF) 

PERSONAL HEALTH 11,565 7,828 19,393 

ENVIRON. HEALTH 8,500 0 8,500 

TOTAL 20,065 7,828 27,893 

CIP - 26 



DEP AR'lHEMT or HEALTH 
AUGUST 1989 

(Revised) 

7665 

Preliminary Project Sched~le 

PHASE II 

0 January 1993 

0 June 1993 

0 September 1993 

0 February 1994 

0 March 1995 

0 May 1995 

0 December 1995 

Program plan for South Kent and Auburn 
to Council 

Acquire property for new site 

Design new S. Kent/Auburn site based 
upon prototype developed in Phase I 

Begin construction of new S. Kent/Auburn 
site 

New S. Kent/Auburn facility completed 

Remodel existing Auburn site 

Remodel completed 

CIP-27 



PRELIMINARY PROJECT BUOGET - PHASE II 

Estillate By: OCP&t> Project Duration: 7S months 
==========z=======================:zz:==================================z======z==z===== 

TASK 
:==========================:============================================================ 

003 Construction 
New Construction 
Site Development 

Square Feet 
Cost per Sq Ft 

27,893 
$78.88 

$2,200,200 
$181,305 

Maximum Allowable Construction Ccst (MACC) 

Sales Tax 8.1% 
Surveys, Permits & Fees 
Owners Test, Inspections, & Superv. 
Sub-total 

Calculated Element 003 

001 Non-County Force Design 

$192,90·2 
$47,630 
$47,630 

$288,162 

Physical Planning $214,335 

$2,381,505 

$288,162 

$2,669,667 

This includes all AlE fees, and other design related costs 
(extra services, prints, reproduction, etc •.. ). 

Calculated Element 001 $214,335 
----------------------------------------------------------------------------------------

004 : Movable Equipment & Furnishings (by Owner) $ 317,117 
I 
I 

: Calculated Element 004 

005 Contingency 
Contingency 

Calculated Element 005 

009 : Project Administration 
I 
I 

: Calculated Element 009 

OTHER Land Costs 
Transition Expenses Allowance 
Prototype design 
Southwest Roof Replacement 
Renton renovation 
TOTAL - OTHER: 

Calculated Total Project by Task 

$142,890 

$96,486 

$1,150,000 
$300,000 

o 
o 
o 

$1,450,000 

1% FOR ART (tot. by task -(other + equipment» 

$317,117 

6% of MACC 
$142,890 

$1,450,000 

$4,794,009 

130,268 
======================================================================================== 

SUB-TOTAL 
ADMINISTRATION 
PROJECT COST 

$4,824,277 
$96,486 

$4,920,763 

CIP- 28 



D£PARi~~NT OF H~ALTH Date: 02-Jun-89 

PRELIMINARY PROJECT BUOGET" - N£U AUBURN FACILITY 

Esti~ate ey: O:P~O Project Duration: 26 months 
===========================================================:===~==:===================== 

TASK 
======================================================================================== 

O~3 Construction 
New Construction 
Site Development 

Square Feet. 
Cost per Sq Ft 

20,0£.5 
t78.aa 

!1,S82,727 
'130,423 

~aximum Allowable Construction Cost (MACC) 

Sales Tax 8.1% 
Surveys, Permits & Fees 
O~ners Test, Inspections, & Superv. 
sub-total 

Calculated Element 003 

t138,765 
t34,263 
£34,263 

$207,29-1 

$1,713,150 

5207,291 

$1,920,441 

001 L Non-County Force Design 

Physical Planning slS4,le3 
This includes all AlE fees, and other design related costs 
(extra services, prints, reproduction, etc ••• ). 

Calculated Element 001 5154,le3 
---------------------------------------------------------------------------------------, 

004 Movable Equipment & Furnishings (by Owner) 5228,192 

calculated Element 004 $228,192 
--------------------------------~--------------------------------------------------------

0,,· ... ;> Con~ingen:y 
Contingency 

Calculated Element 005 
5102,789 6% of MACC 

5102,7e9 
------------------------~-------------- .----------------------------------------------

009 Proje:t Ad:inis~ration 

OTH~R 

Calculated Element 009 

Land Costs 
Transition Expenses Allowance 
TOTAL - OTH£R: 

Calculated Tc~al Proje:t by Tasl, 

574,548 

--------------------
~l,lSO ,000 

" 5150,000 
5l,300,000 51,300,000 

~3,705,605 

------------------------------------------------------------------------------------------
1% FOR ART (tot. by task -(other + equipment») 521,774 

====================--=================================================================== 

SUS-TOTAL 
ADMINISTRATION 
PROJECT COST 

~2,727,379 
$74,548 

$3,801,927 

7665 
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DEPARTMENT OF HEALTH Date: 02-Jun-e9 

PRELIMINARY PROJECT BUDGET AUBURN OENTA~ FACILITY 

Estimate By: OCP&D Project D~ration: 26 mon:hs 
:::=============:======================================================================= 

TASK 
========================================================================================' 

003 

001 

004 

005 

construction 
New Construction 
Site Development 

Square F·eet 
Cost per Sq Ft 

7,628 
s.78.88 

Maximum Allowable Construction Cost (MA:C) 

Sales Tax 8.1~ 
Surveys, Permits & Fees 
Owners Test, Inspections, & Superv. 
Sub-total 

Calculated Element 003 

: Non-County Force Design 
I r-

!-617,<73 
~50,862 

$54,137 
$13,367 
$13,367 
580,871 

Physical planning 560,152 

$668,255 

S80,871 

$749,226 

I 
I 
I 
I 
I 
1 
1 
1 

This includes all AlE fees, and other ciesign related costs 
(extra services. prin:s, reproduction, ::c •.• ). 

: Calculated Element 001 

Movable Equipment & ~urnishin~s (by Owner) 

Calculated Element 004 

Contingen:y 
Contingency 

Calculated ~lement 005 

589,025 

St.O,101 

560,152 

se9,C25 

6% of !lACe 
$40,101 

---------------------------------------------------,------, 
009 Project Administration 

OiH::R 

Calculated ~lement 009 

Land Costs 
: Transition Expenses Allo~ance 
: TOiAL - OTHER: 
1 

-I 
I 
I Calculated Total Project by ias~; 

S21,940 

so 
S150,OOO 
$150,000 $150,000 

$1,088,504 
----------------------------------------------------------------------------------------

l~ FOR ART (tot. by task -(other + equipment» sa ,<!5 
======~============================================================================:==== 

SUS-TOTAL 
AD~!N!STRATION 

$1,01:',995 

, . 
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